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STIP AMENDMENT 98S-131 NOTICE

SUMMARY
This amendment combines three programmed projects on Routes 70, 99 and 149 in Butte County, and
delays the combined project from FY 2000-01 to FY 2001-02.  The total combined project cost is
$65,268,000 including $59,144,000 in Grandfathered Interregional Improvement Program (GF-IIP) and
$6,124,000 in Interregional Improvement Program (IIP) funding. There is no change in GF-IIP or IIP
funding.  GF-IIP R/W funding is all programmed in the FY 1998-99 to be consistent with STIP
guidelines.

RECOMMENDATION
The Department requests approval of this amendment. The Butte County Association of Governments
(BCAG) recommends approval of this amendment.

RESOLUTION
Resolved, that the California Transportation Commission (CTC) revise the 1998 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as follows:

Deletes:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Butte 03 0026C 382210 CTCO 2000/2001 0.0 R4.6 149

Project Title: 4-Lane Expressway
Sponsor: Caltrans

Resp. Agency: Caltrans
RTPA/CTC: BCAG

Location: Near Oroville-Route 70 to Route 99
Description: New 4-Lane Expressway

STIP Programming - Grandfathered IIP                        (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $162 $162
PS&E $998 $998

R/W SUP $47 $47
CON SUP $1,367 $1,367

R/W $1,399 $1,399
CON $10,324 $10,324

TOTAL $2,559 $47 $11,691 $14,297
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STIP Programming - IIP                                                    (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
CON SUP

R/W
CON $6,124 $6,124

TOTAL $6,124 $6,124

STIP Programming - Total                                                  (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $162 $162
PS&E $998 $998

R/W SUP $47 $47
CON SUP $1,367 $1,367

R/W $1,399 $1,399
CON $16,448 $16,448

TOTAL $2,559 $47 $17,815 $20,421

Deletes:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Butte 03 0006G 382200 CTCO 2000/2001 19.6 21.4 70

Project Title: New Interchange
Sponsor: Caltrans

Resp. Agency: Caltrans
RTPA/CTC: BCAG

Location: Near Chico at Route 149
Description: New Interchange

STIP Programming - Grandfathered STIP                        (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $92 $92
PS&E $1,400 $1,400

R/W SUP $348 $348
CON SUP $2,171 $2,171

R/W $15 $72 $87
CON $14,627 $14,627

TOTAL $1,855 $72 $16,798 $18,725

And Modifies:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Butte 03 0016W 382210

3822U0
CTCO 2000/2001

2001/2002
0.0 R4.6 149

Project Title: Hwy 149 4-Lane Expressway
Sponsor: Caltrans

Resp. Agency: Caltrans
RTPA/CTC: BCAG

Location: Near Oroville, Route 70 to Route 99
Description: New Interchange Highway 149 4-Lane Expressway, new 70/149 and 99/149 interchanges
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STIP Programming - Grandfathered STIP                        (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $92
$346

$92
$346

PS&E $1,311
$3,709

$1,311
$3,709

R/W SUP $201
$596

$201
$596

CON SUP $3,258 $6,796 $3,258
$6,796

R/W $7
$2,886

$1,393 $1,400
$2,886

CON $19,860 $44,811 $19,860
$44,811

TOTAL $1,611
$7,537

$1,393 $23,118 $51,607 $26,122
$59,144

STIP Programming - IIP                                                    (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
CON SUP

R/W
CON $6,124 $6,124

TOTAL $6,124 $6,124

STIP Programming - Total                                                  (Dollars in Thousands)
Component PRIOR 1998/1999 1999/2000 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $92
$346

$92
$346

PS&E $1,311
$3,709

$1,311
$3,709

R/W SUP $201
$596

$201
$596

CON SUP $3,258 $6,796 $3,258
$6,796

R/W $7
$2,886

$1,393 $1,400
$2,886

CON $19,860 $50,935 $19,860
$50,935

TOTAL $1,611
$7,537

$1,393 $23,118 $57,731 $26,122
$65,268

BACKGROUND
This amendment combines three programmed projects on Routes 70, 99 and 149 in Butte County, and
delays the combined project from FY 2000-01 to FY 2001-02.  The total combined project cost is
$65,268,000 including $59,144,000 in GF-IIP and $6,124,000 in IIP funding. There is no change in GF-
IIP or IIP funding. GF-IIP R/W funding is all programmed in the FY 1998-99 to be consistent with STIP
guidelines.

This amendment combines the Highway 149 widening project, the new Highway 70/149 Interchange
project and the new Highway 99/149 Interchange project into one combined project.  The projects are
being combined to better coordinate design and construction.

The schedule of this project is delayed from FY 2000-01 to FY 2001-2002 because of environmental
issues and negotiations. An endangered species, present within the project limits, currently does not have
a known mitigation, and requires additional environmental coordination.

ATTACHMENT
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Location:

Description:

Near Oroville, Route 70 to Route 99

New Highway 149 4-lane expressway, new 70/149
and 99/149 interchanges

03-Butte
PPNO. 0016W
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